

ENGINEERING CHANGE NOTICE

Date: 02-10-25		ECN #: 488			
Project No.: D130-700		Created By: #	Checked By: UP		
Project Name: EC 130 BEARPAWS.		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE D3167 REV. A D3171 REV. A PG #6 OF IIN-D130-700 (TO CREATE IPP/BOM)					
Notification/Acceptance	Affected	Authorization			
QA	✓	P301-499			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	02-10-25	02-10-25 #
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	02-10-25	02-10-25 #
Move Electronic File	✓		DS	02-10-25	02-10-25 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database	✓		KJ	02-10-25	02-10-25 HJ
Update Access Database	✓		KJ	02-10-25	02-10-25 HJ
Verification ARC		✓			
Notes:					
<ul style="list-style-type: none"> - PROTOTYPE SET OF BEARPAWS REQ'D FOR 02-11-15 - PROGRAM D3167-1 BEARPAW - ORDER / MAKE BY HAND D3171-1 ANGLE } KEEP QUANTITIES LOW UNTIL FLIGHT TEST OK. - CREATE IPP FOR D3167-1 / D3171-1 - CREATE IPP/BOM FOR D130-700-011 KIT (NO "IL" KIT) - P/N D3167-1 / D3171-1 / D130-700-011 ADDED TO AELERS / MIS. - D130-700-011 WILL BE AT CHG 001 → CREATE PPP. 					